
JUL 17 2000

EDMC

Enclosure

cc: see page 2
7

0053391
Department of Energy

L it	 Richland Operations Office
P.O. Box 550

Richland, Washington 99352
00-ORL-067	

JUL 5 2000

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swi ft Blvd, Suite Five
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology --
P.O. Box 47600
Olympia, Washington 98504

Addressees:

NOTIFICATION OF MILESTONES IN JEOPARDY — 90-DAY COMMITMENT
N'Jc

Please find enclosed a copy of the letter from 	 ein, U.S. Department of

Energy, Richland Operations Office, to Charles C. Clarke, EPA, and Tom C. Fitzsimmons,

State of Washington Depa rtment of Ecology, regarding notification of T ri-Party Agreement

milestones in jeopardy. You were inadvertently left off of dist ribution for this letter. Please

excuse this oversight. If you have questions, please contact me, or your staff may contact

Jon Yerxa, Office of Regulato ry Liaison, on (509) 376-9628.

Sincerely,

ORL:JKY
I

!L^
t^

ith A. Klein
Manager
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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

AN 2 11, 41TINU

10040

Mr. Thomas C. Fitzsimmons, Director
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Mr. Charles C. Clarke, Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Addressees:

NOTIFICATION OF MILESTONES IN JEOPARDY — 90 DAY COMMITMENT

In the letter to Toni Fitzsimmons from me, "Hanford Federal Facility Agreement and Consent
Order," (Tri-Party Agreement) dated March 28, 2000 (00-IPI-124), the U.S. Department of
Energy, Richland Operations Office (RL), made a commitment to inform the State of
Washington Department of Ecology (Ecology) and the U.S. Environmental Protection Agency of
any milestones RL believes may be in substantial jeopardy of not being achieved. As stated in
the letter, RL would like to work cooperatively with its regulators to change the dynamics of our
interactions. In that spirit, RL has committed to voluntarily inform the regulators within 90 days
of determining that completion of a milestone is insubstantial jeopardy (versus 110 days before a
milestone is due).

Please find attached an initial listing of Tri-Party Agreement milestones we believe are in
substantial jeopardy of not being achieved. It is our intent to generate a corrective action plan or
change request to bring these milestones back into compliance. Milestones which have been
previously addressed in a submitted change request or are being addressed under Ecology's Tank
Waste Remediation System Director's Determination of March 29, 2000, are not included in this

list.
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It is hoped we can work cooperatively together on the resolution of these T ri -Party Agreement
milestones to ensure the safe and timely cle anup of Hanford. If you want to discuss this matter
further or require additional information, please contact me, or your staff may contact
George Sanders, Program Manager, Office of Regulatory Liaison, at (509) 376-6888.

Sincerely,

Keith A. Klein
ManagerORL:JKY

Attachment

cc -,v/attach:
W. Burke, CTUIR
R. F. Stanley, Ecology
J. S. Hertzel, FHI
M. B. Reeves, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Administrative Record



TPA MILESTONES IN JEOPARDY

NUMBER DUE DATE	 DESCRIPTION

M-13-OOK	 12/31/00	 Submit 1200 NPL RI/FS Work Plan.

M-13-OOL 12/31/01 Submit 3 200 NPL RIPS Work Plans.

M-13-OOM 12/31/2002 Submit 3 200 NPL RI/FS (RFI/CMS) work plans.

M-13-OON 12/31/2003 Submit 3 200 NPL RI/FS (RFI/CMS) work plans.

M-13-000 12/31/2004 Submit 3 200 NPL RI/FS (RFI/CMS) work plans.

M-13-OOP 12/31/2005 Submit 4 200 NPL RI/FS (RFUCMS) work plans.

M-13-25 12/31/2000 Submit uranium rich process waste group (200-PW-2) work plan.

M-13-26	 06/30/2001	 Submit general process waste group (200-PW-2) work plan.

M-15-00	 12/31/2008 Complete the RI/FS (or RFI/CMS) process for all operable units.

M-15-OOC	 12/31/2005 Complete all 200-area non-tank farm operable unit pre-rod site
investigations under approved work plan schedules.

M-16-00 09/30/2018 Complete remedial actions for all non-tank farm operable units.
Complete decontamination and decommissioning of all 100 area
buildings and structures (except 105-B, 105-C, 105-D, 105-DR,
105-F, 105-H, 105-K-E, 105-KW, and 105-N reactor buildings).

M-16-OOA	 12/31/2049 Complete All 100 Area Remedial Actions.

M-16-OOB	 12/31/2049 Complete All 300 Area Remedial Actions.

M-16-26D	 02/28/2001	 Complete remediation, backfill and revegetation of 51 liquid waste
sites and process effluent pipelines in the 100-BC-1, 100-BC-2,
100-DR-1, 100-DR-2 and 100-HR-1 operable units as defined in
the remedial design report/remedial action work plan for the 100
area (DOE/RL-96-17).

M-16-26C	 05/31/2001	 Complete remediation and backfill of 10 liquid waste sites and
process effluent pipelines in the 100-HR-1 operable unit as defined
in the remedial design report/remedial action work plan for the 100
area.



M-20-33	 10131/03	 Submit 216-A-1- Crib and 216-A-36B Crib Closure/Post Closure
Plans.

M-20-39	 02/28/03	 Submit 216-S-10 Pond and Ditch Closure/Post Closure Plan.

M-20-52	 12/31/03	 Submit 216-A-37-1 Crib Closure/Post Closure Plan.

M-20-53	 12/31/03	 Submit 207-A Retention Basin Closure/Post Closure Plan.

M-20-54	 02/28/04	 Submit 241-CX Tank System Closure/Post Closure Plan.

M-91-07	 09/30/2004 Complete Project W-113 for Post 1970 CH TRU/fRUM Retrieval.
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